
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/26/2008

ESTIMATE SUMMARY 14:44:49

CONTID: C15666         ESTIMATE NO: 0004 PROG 2005

PCN: 15666-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550, NMSL NORTH PHASE - II PERCENT TIME:

PROJECT NO: NH5501-013                    

US550, NMSL NORTH PHASE - II

NAME OF ROAD: U.S. 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 09/20/2008 DATE TIME STARTED 05/22/2008

22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN 05/15/2008

 DATE AWARDED 05/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 05/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,248,488.10 PARTICIPATING $ $ 373,214.40

AWARD PROJECT AMT: 8,236,859.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-36,612.16

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,196.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.52

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/12/2009 ??:??:??

6/12/2009 ??:??:??

15.93%

7,775,601.65

373,214.40

336,602.24

325,405.81

$

$

$

$

1,472,886.45

0.00

1,472,886.45

1,152,421.61

2,625,308.06

-35,726.59

0.00

2,589,581.47

0.00

AMOUNT DUE 2,589,581.47 325,405.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 325,405.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.0
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

25,000.00000 0.900 22,500.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

202-00000  
 

0015 REMOVAL OF STRUCTURE (SPECIAL) 5.000 4.000

EACH 1.000 3,700.00

3,700.00000 5.000 18,500.00

202-00002  
 

0020 REMOVAL OF TREE 8.000 8.000

EACH 0.000 0.00

340.00000 8.000 2,720.00

202-00010  
 

0025 REMOVAL OF INLET 5.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

202-00019  
 

0030 REMOVAL OF RIPRAP 37.000 37.000

SY  0.000 0.00

30.00000 37.000 1,110.00

202-00027  
 

0035 REMOVAL OF PIPE 9.000 1.000

EACH 2.000 1,900.00

950.00000 3.000 2,850.00

202-00033  
 

0040 REMOVAL OF END SECTION 13.000 2.000

EACH 3.000 210.00

70.00000 5.000 350.00

202-00037  
 

0045 REMOVAL OF DELINEATOR 108.000 0.000

EACH 0.000 0.00

7.70000 0.000 0.00

202-00090  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 1,944.000 0.000

SY  0.000 0.00

9.60000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 2,670.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 11,631.000 4,046.000

LF  634.000 824.20

1.30000 4,680.000 6,084.00

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 871.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0070 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

202-01300  
 

0075 REMOVAL OF UNDERGROUND STORAGE TANK 2.000 2.000

EACH 0.000 0.00

7,800.00000 2.000 15,600.00

202-04300  
 

0080 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 62,513.000 29,916.000

CY  8,582.000 53,637.50

6.25000 38,498.000 240,612.50

203-00010  
 

0085 MUCK EXCAVATION 400.000 0.000

CY  225.000 4,500.00

20.00000 225.000 4,500.00

203-00100  
 

0090 ROLLING 40.000 1.500

HOUR 1.000 100.00

100.00000 2.500 250.00

203-01140  
 

0095 BLADING 40.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0100 COMBINATION LOADER 50.000 3.000

HOUR 0.750 60.00

80.00000 3.750 300.00

203-01594  
 

0105 POTHOLING 60.000 52.500

HOUR 2.000 390.00

195.00000 54.500 10,627.50

203-01597  
 

0110 FILTER MATERIAL (CLASS B) 22.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

206-00520  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 4,600.000 0.000

CY  0.000 0.00

4.00000 0.000 0.00

207-00205  
 

0120 EROSION LOG (18 INCH) 3,400.000 2,010.000

LF  490.000 2,695.00

5.50000 2,500.000 13,750.00

208-00003  
 

0125 SILT FENCE 5,621.000 4,774.000

LF  847.000 3,218.60

3.80000 5,621.000 21,359.80

208-00020  
 

0130 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

208-00045  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.250 1,250.00

5,000.00000 0.250 1,250.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 405.000 197.000

HOUR 75.000 3,750.00

50.00000 272.000 13,600.00

208-00205  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

210-00011  
 

0150 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

210-00012  
 

0155 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

210-00013  
 

0160 *RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00810  
 

0165 *RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

210-00910  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 34.000 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

212-00006  
 

0175 *SOIL CONDITIONING 17.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00032  
 

0180 *MULCHING (WEED FREE STRAW) 34.000 0.000

ACRE 0.000 0.00

780.00000 0.000 0.00

213-00004  
 

0185 *MULCH TACKIFIER 5,000.000 0.000

LB  0.000 0.00

3.10000 0.000 0.00

213-00061  
 

0190 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

214-00220  
 

0195 *SOIL RETENTION BLANKET (STRAW) 3,250.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

216-00039  
 

0200 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,084.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

216-00070  
 

0205 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

250-00010  
 

0210 MONITORING TECHNICIAN 16.000 0.000

HOUR 11.500 897.00

78.00000 11.500 897.00

250-00050  
 

0215 HEALTH AND SAFETY OFFICER 40.000 24.000

HOUR 0.000 0.00

70.00000 24.000 1,680.00

250-00110  
 

0220 MATERIAL SAMPLING AND DELIVERY 8.000 0.000

EACH 6.000 840.00

140.00000 6.000 840.00

250-00120  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MATERIAL HANDLING (STOCKPILE) 75.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

250-00200  
 

0230 SOLID WASTE DISPOSAL 70.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

250-00210  
 

0235 HAZARDOUS WASTE DISPOSAL 5.000 0.000

CY  0.000 0.00

250.00000 0.000 0.00

250-00220  
 

0240 *AGGREGATE BASE COURSE (CLASS 2) 51,785.000 0.000

TON 0.000 0.00

13.00000 0.000 0.00

304-02000  
 

0240 MATERIAL ALLOWANCE AT HEART CANYON PIT 51,785.000

TON 0.000 0.00

11.05000 51,785.000 572,224.25

0245 *AGGREGATE BASE COURSE (CLASS 6) 22,266.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000  
 

0245 MATERIAL ALLOWANCE AT HEART CANYON PIT 22,266.000

TON 0.000 0.00

13.60000 22,266.000 302,817.60

0250 *AGGREGATE BASE COURSE (SPECIAL) 12,671.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-09014  
 

0250 MATERIAL ALLOWANCE AT HEART CANYON PIT 12,671.000

TON 0.000 0.00

14.45000 12,671.000 183,095.95

0255 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28,427.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34721  
 

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 16,957.000 0.000

GAL 0.000 0.00

2.25000 0.000 0.00

411-10255  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 EMULSIFIED ASPHALT (PRIME COAT) 19,120.000 0.000

GAL 0.000 0.00

3.50000 0.000 0.00

411-10300  
 

0270 GEOTEXTILE (DRAINAGE) (CLASS A) 247.000 0.000

SY  247.000 1,976.00

8.00000 247.000 1,976.00

420-00110  
 

0275 RIPRAP (9 INCH) 337.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

506-00209  
 

0280 CONCRETE SLOPE AND DITCH PAVING 10.400 0.000

CY  0.000 0.00

530.00000 0.000 0.00

507-00000  
 

0285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

507-00100  
 

0290 CONCRETE CLASS B 94.000 8.000

CY  0.000 0.00

545.00000 8.000 4,360.00

601-01000  
 

0295 REINFORCING STEEL 3,721.000 328.000

LB  0.000 0.00

1.45000 328.000 475.60

602-00000  
 

0300 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-01185  
 

0305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 379.000 88.000

LF  72.000 7,200.00

100.00000 160.000 16,000.00

603-01305  
 

0305 MATERIAL ALLOWANCE PIPE, AND APPURT. ON SITE 152.000

LF  -72.000 -2,412.00

33.50000 80.000 2,680.00

0310 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 439.000 8.000

LF  24.000 3,000.00

125.00000 32.000 4,000.00

603-01365  
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PCN: 15666-BID    ESTIMATE RUN

PROJECT: NH5501-013                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE PIPE ON SITE 128.000

LF  -24.000 -1,116.00

46.50000 104.000 4,836.00

0315 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 472.000 112.500

LF  172.500 30,187.50

175.00000 285.000 49,875.00

603-01425  
 

0315 MATERIAL ALLOWANCE PIPE AND APPURT. ON SITE 45.000

LF  -45.000 -3,183.75

70.75000 0.000 0.00

0320 30 INCH REINFORCED CONCRETE END SECTION 5.000 0.000

EACH 1.000 1,250.00

1,250.00000 1.000 1,250.00

603-05030  
 

0320 MATERIAL ALLOWANCE FES ON SITE 1.000

EACH -1.000 -675.00

675.00000 0.000 0.00

0325 36 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

1,550.00000 2.000 3,100.00

603-05036  
 

0325 MATERIAL ALLOWANCE FES ON SITE 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0330 18 INCH CORRUGATED STEEL PIPE 554.000 76.000

LF  0.000 0.00

48.50000 76.000 3,686.00

603-10180  
 

0335 18 INCH STEEL END SECTION 20.000 2.000

EACH 0.000 0.00

270.00000 2.000 540.00

603-30018  
 

0340 2 INCH PLASTIC PIPE 250.000 250.000

LF  0.000 0.00

6.20000 250.000 1,550.00

603-50002  
 

0345 12 INCH PLASTIC PIPE 47.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-50012  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 INLET TYPE C (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-00305  
 

0355 INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

604-00310  
 

0355 MATERIAL ALLOWANCE ITEM ON SITE 1.000

EACH 0.000 0.00

2,325.00000 1.000 2,325.00

0360 INLET TYPE D (10 FOOT) 2.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-00510  
 

0360 MATERIAL ALLOWANCE ITEM ON SITE 2.000

EACH 0.000 0.00

3,475.00000 2.000 6,950.00

0365 INLET TYPE 13 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,900.00000 0.000 0.00

604-13010  
 

0365 MATERIAL ALLOWANCE ITEM ON SITE 1.000

EACH 0.000 0.00

2,835.00000 1.000 2,835.00

0370 INLET TYPE 13 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,700.00000 0.000 0.00

604-13015  
 

0370 MATERIAL ALLOWANCE ITEM ON SITE 1.000

EACH 0.000 0.00

3,855.00000 1.000 3,855.00

0375 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

604-30020  
 

0375 MATERIAL ALLOWANCE ITEMS ON SITE 1.000

EACH 0.000 0.00

2,239.40000 1.000 2,239.40
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 4 INCH PERFORATED PIPE UNDERDRAIN 951.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

605-00040  
 

0385 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,182.000 0.000

LF  0.000 0.00

15.80000 0.000 0.00

606-00301  
 

0390 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,032.000 0.000

LF  0.000 0.00

22.60000 0.000 0.00

606-00350  
 

0395 GUARDRAIL TYPE 7 (STYLE CA) 996.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-00710  
 

0400 GUARDRAIL TYPE 7 (STYLE CE) 647.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

606-00740  
 

0405 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01340  
 

0410 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01370  
 

0415 *TRANSITION TYPE 3H 7.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01380  
 

0420 *TRANSITION TYPE 3J 5.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 

0425 *END ANCHORAGE TYPE 3K 5.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

606-01390  
 

0430 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0440 *END POST (SPECIAL) 66.000 3.000

EACH 2.000 430.00

215.00000 5.000 1,075.00

607-00015  
 

0445 *CORNER AND LINE BRACE POST (SPECIAL) 101.000 8.000

EACH 3.000 945.00

315.00000 11.000 3,465.00

607-00020  
 

0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 93.000

EACH -3.000 -191.16

63.72120 90.000 5,734.91

0450 *FENCE DEER 21,568.000 3,259.000

LF  827.000 8,104.60

9.80000 4,086.000 40,042.80

607-11350  
 

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 
STAPLES, MISC.06160

18,308.909

LF  -826.997 -1,438.33

1.73922 17,481.912 30,404.89

0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 
STAPLES, MISC.06160

12,389.054

LF  0.000 0.00

1.73922 12,389.054 21,547.29

0455 *FENCE (PLASTIC) 2,000.000 1,147.500

LF  303.000 636.30

2.10000 1,450.500 3,046.05

607-11525  
 

0460 *GAME RAMP 13.000 1.000

EACH 0.500 2,250.00

4,500.00000 1.500 6,750.00

607-60002  
 

0460 MATERIAL ALLOWANCE MATERIALS ON SITE 11.000

EACH -0.500 -517.92

1,035.84000 10.500 10,876.32

0465 *6 FOOT GATE WALK 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60006  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *18 FOOT GATE SINGLE (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

607-60218  
 

0475 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

607-60274  
 

0480 PLACE ASPHALT MILLINGS 550.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

608-01550  
 

0485 *12 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

611-00013  
 

0490 *18 FOOT DEER GUARD 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

611-00019  
 

0495 *24 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

611-00025  
 

0500 *26 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

41,000.00000 0.000 0.00

611-00027  
 

0505 *30 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

45,000.00000 0.000 0.00

611-00031  
 

0510 *32 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

48,000.00000 0.000 0.00

611-00033  
 

0515 *46 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

65,000.00000 0.000 0.00

611-00047  
 

0520 *56 FOOT DEER GUARD 1.000 0.000

EACH 0.000 0.00

80,000.00000 0.000 0.00

611-00057  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *DELINEATOR (TYPE I) 113.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00001  
 

0530 *DELINEATOR (TYPE II) 78.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0535 *DELINEATOR (TYPE III) 51.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0540 *2 INCH ELECTRICAL CONDUIT (BORED) 2,250.000 0.000

LF  1,356.000 13,560.00

10.00000 1,356.000 13,560.00

613-00206  
 

0545 *SIGN PANEL (CLASS I) 1.250 0.000

SF  0.000 0.00

47.00000 0.000 0.00

614-00011  
 

0550 *SIGN PANEL (CLASS II) 54.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0555 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 4.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-01503  
 

0560 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 49.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

614-01512  
 

0565 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 10.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

614-01522  
 

0570 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

614-01588  
 

0575 *LOOP DETECTOR WIRE 1,000.000 0.000

LF  0.000 0.00

2.80000 0.000 0.00

614-72875  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-73005  
 

0585 *IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

614-85001  
 

0590 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

615-00030  
 

0595 *CONSTRUCTION SURVEYING 1.000 0.367

L S 0.075 12,750.00

170,000.00000 0.442 75,140.00

625-00000  
 

0600 *CONSTRUCTION SURVEYING (HOURLY) 160.000 27.375

HOUR 12.125 1,697.50

140.00000 39.500 5,530.00

625-00001  
 

0605 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

564,000.00000 0.500 282,000.00

626-00000  
 

0610 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 750.00

3,000.00000 0.500 1,500.00

626-01000  
 

0615 *PAVEMENT MARKING PAINT 337.000 0.000

GAL 0.000 0.00

52.00000 0.000 0.00

627-00001  
 

0620 *EPOXY PAVEMENT MARKING 243.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0625 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

176.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30305  
 

0630 *FLAGGING 4,000.000 21.500

HOUR 206.500 4,543.00

22.00000 228.000 5,016.00

630-00000  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *TRAFFIC CONTROL INSPECTION 55.000 20.000

DAY 9.000 855.00

95.00000 29.000 2,755.00

630-00007  
 

0640 *TRAFFIC CONTROL MANAGEMENT 125.000 48.000

DAY 19.000 9,500.00

500.00000 67.000 33,500.00

630-00012  
 

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 6.500

EACH 3.000 126.00

42.00000 9.500 399.00

630-80341  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 27.500

EACH 5.500 231.00

42.00000 33.000 1,386.00

630-80342  
 

0655 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 92.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

630-80344  
 

0660 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,350.00000 1.000 7,350.00

630-80355  
 

0665 *DRUM CHANNELIZING DEVICE 400.000 125.500

EACH 0.000 0.00

10.50000 125.500 1,317.75

630-80360  
 

0670 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 5.000

EACH 1.500 46.50

31.00000 6.500 201.50

630-80363  
 

0675 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

630-80364  
 

0680 *TRAFFIC CONE 200.000 51.000

EACH 0.000 0.00

5.25000 51.000 267.75

630-80380  
 

0685 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,800.00000 0.000 0.00

630-80510  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 F/A MINOR CONTRACT REVISIONS 160,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0695 F/A PARTNERING 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0700 F/A FUEL COST ADJUSTMENT 50,000.000 3,656.640

F A 499.000 499.00

1.00000 4,155.640 4,155.64

700-70016  
 

0705 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0710 F/A ASPHALT CEMENT COST ADJUSTMENT 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0715 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0720 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0725 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0730 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0735 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0740 F/A FURNISH AND INSTALL PHONE SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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PCN: 15666-BID    ESTIMATE RUN 09/26/2008

PROJECT: NH5501-013                    ESTIMATE NO: 0004 14:44:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 F/A ADJUST UTILITIES 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0750 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0755 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70495  
 

0760 F/A LEAD ABATEMENT WORK 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70496  
 

0765 F/A HAZARDOUS WASTE DISPOSAL . 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70587  
 

0970 ADDED ITEM (DOLLAR)/ MIGRATORY BIRD PROTECTION 1.000 0.630

DOL 0.000 0.00

4,900.00000 0.630 3,087.00

900-00006  
 

0980 ADDED ITEM (DOLLAR)/ TERO PAY ITEM 200,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1000 ADDED ITEM (FOOT)/ TEMPORARY BARRIER 360.000 0.000

LF  360.000 26,100.00

72.50000 360.000 26,100.00

900-00012  
 

1005 ADDED ITEM (EACH)/ TEMPORARY ATTENUATOR 4.000 0.000

EACH 4.000 37,176.00

9,294.00000 4.000 37,176.00

900-00007  
 

1010 HYDRAULIC EXCAVATOR HYDRAULIC EXCAVATOR 20.000 1.500

HOUR 0.000 0.00

150.00000 1.500 225.00

203-01565  
 

CAT 0200 $232,251.54 2,179,660.50CURRENT AMT 7,488,152.10 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. P-05-AH 

0775 STRUCTURE EXCAVATION 256.000 256.000

CY  0.000 0.00

12.80000 256.000 3,276.80

206-00000  
 

0780 STRUCTURE BACKFILL (CLASS 1) 730.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

206-00100  
 

0785 STRUCTURE BACKFILL (CLASS 2) 66.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

206-00200  
 

0790 MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

206-00360  
 

0795 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000

LF  0.000 0.00

80.00000 202.000 16,160.00

502-00100  
 

0800 *PILE TIP 14.000 14.000

EACH 0.000 0.00

160.00000 14.000 2,240.00

502-00460  
 

0805 *STEEL PILING (HP 12X74) 160.000 160.000

LF  0.000 0.00

100.00000 160.000 16,000.00

502-11274  
 

0810 *CONCRETE SEALER (CALCIUM NITRITE) 575.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

515-00410  
 

0815 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

518-01004  
 

0820 CONCRETE CLASS D (BRIDGE) 68.000 31.000

CY  37.000 17,575.00

475.00000 68.000 32,300.00

601-03040  
 

0825 *CONCRETE CLASS H 247.000 0.000

CY  0.000 0.00

415.00000 0.000 0.00

601-05000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. P-05-AH 

0830 *STRUCTURAL CONCRETE COATING 3,185.000 0.000

SF  0.000 0.00

1.80000 0.000 0.00

601-40301  
 

0835 REINFORCING STEEL (EPOXY COATED) 46,801.000 4,757.000

LB  4,978.000 8,213.70

1.65000 9,735.000 16,062.75

602-00020  
 

0840 6 INCH PLASTIC PIPE 70.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

603-50006  
 

0845 *BRIDGE RAIL TYPE 10M 204.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11030  
 

0850 PRESTRESSED CONCRETE I (BT42) 278.000 0.000

LF  278.000 105,640.00

380.00000 278.000 105,640.00

618-00142  
 

0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 
ANGLE, MISC.

278.000

LF  -278.000 -27,078.00

97.40300 0.000 0.00

CAT 0300 $104,350.70 191,679.55CURRENT AMT 455,693.45 $$

CAT NO0301 STR. P-05-AI 

0855 STRUCTURE EXCAVATION 818.000 160.000

CY  0.000 0.00

12.80000 160.000 2,048.00

206-00000  
 

0860 STRUCTURE BACKFILL (CLASS 1) 1,690.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

206-00100  
 

0865 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

206-00200  
 

0870 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

206-00360  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. P-05-AI 

0875 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01781  
 

0880 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

206-01782  
 

0885 *DRILLING HOLE TO FACILITATE PILE DRIVING 577.000 577.000

LF  0.000 0.00

80.00000 577.000 46,160.00

502-00100  
 

0890 *PILE TIP 26.000 26.000

EACH 0.000 0.00

160.00000 26.000 4,160.00

502-00460  
 

0895 *STEEL PILING (HP 12X74) 1,356.000 1,356.000

LF  0.000 0.00

100.00000 1,356.000 135,600.00

502-11274  
 

0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000

LF  0.000 0.00

82.09750 0.000 0.00

0900 PRECAST PANEL FACING 2,476.000 0.000

SF  0.000 0.00

55.00000 0.000 0.00

504-04420  
 

0905 *CONCRETE SEALER (CALCIUM NITRITE) 1,307.000 0.000

SY  0.000 0.00

32.00000 0.000 0.00

515-00410  
 

0910 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

518-01004  
 

0915 CONCRETE CLASS B 10.000 0.000

CY  0.000 0.00

545.00000 0.000 0.00

601-01000  
 

0920 CONCRETE CLASS D (BRIDGE) 46.000 0.000

CY  0.000 0.00

475.00000 0.000 0.00

601-03040  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. P-05-AI 

0925 CONCRETE CLASS H 447.000 0.000

CY  0.000 0.00

415.00000 0.000 0.00

601-05000  
 

0930 *STRUCTURAL CONCRETE COATING 10,896.000 0.000

SF  0.000 0.00

1.80000 0.000 0.00

601-40301  
 

0935 REINFORCING STEEL (EPOXY COATED) 73,179.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

602-00020  
 

0940 6 INCH PLASTIC PIPE 200.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

603-50006  
 

0945 *BRIDGE RAIL TYPE 10M 391.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11030  
 

0950 PRESTRESSED CONCRETE I (BT72) 1,340.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

618-00172  
 

CAT 0301 $0.00 209,968.00CURRENT AMT 1,260,642.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0955 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00002  
 

0960 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,000.00000 1.000 19,000.00

620-00012  
 

0965 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

CAT 0400 $0.00 44,000.00CURRENT AMT 44,000.00 $$

PROJECT TOTAL 336,602.24 $ 2,625,308.05CURRENT AMT 9,248,488.10 $$


